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Addendum No. 1 
 
 
Dear Contractor: 
 
This addendum is being issued to the contract for CONSTRUCTION ON STATE HIGHWAY IN SAN DIEGO COUNTY 
IN SAN DIEGO FROM 1.2 KM EAST OF ROUTE 805/905 SEPARATION TO 0.8 KM EAST OF BRITANNIA 
OVERCROSSING. 
 
Submit bids for this work with the understanding and full consideration of this addendum.  The revisions declared in this 
addendum are an essential part of the contract. 
 
Bids for this work will be opened on January 8, 2009. 
 
This addendum is being issued to revise the Project Plans, the Notice to Bidders and Special Provisions, the Bid book and 
provide a copy of the revised Information Handout. 
 
Project Plan Sheets 45, 117, 311, 379, 380, and 391 are revised.  Half-sized copies of the revised sheets are attached for 
substitution for the like-numbered sheets. 
 
In the Special Provisions, "AMENDMENTS TO THE STANDARD SPECIFICATIONS," is replaced  as attached. 
 
In the Special Provisions, Section 4, "BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED 
DAMAGES," the seventh paragraph is revised as follows: 
 

"Liquidated damages are $9,700 per day starting on the 1st day after exceeding 740 working days." 
 
In the Special Provisions, Section 5-1.06, "SUPPLEMENTAL PROJECT INFORMATION," item 7, in the second paragraph 
is revised as follows: 

 
"7. Materials Information Brochure, December 4, 2008" 

 
In the Special Provisions, Section 10-1.21, "OBSTRUCTIONS," is revised as attached. 
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In the Special Provisions, Section 10-1.40, "EARTHWORK," the following paragraph is added after the sixth paragraph as 
follows: 
 

"If the Contractor chooses to use the optional disposal sites shown in the Information Handout for the disposal of 
surplus excavated material, embankment at these optional disposal sites shall be placed in conformance with Section 19, 
"Earthwork," of the Standard Specifications and these special provisions.  Temporary erosion control at the optional 
disposal sites and any traffic handling or traffic control shall be included in the contract price paid per cubic meter for 
roadway excavation and no separate payment will be made therefor. 
Irrigation, permanent erosion control, and other work as required by the Engineer at the optional disposal sites shall be in 
conformance with the Standard Specifications and these special provisions.  Irrigation, permanent erosion control, and 
other work as required by the Engineer at the optional disposal sites will be paid for as extra work as provided in Section 
4-l.03 of the Standard Specifications." 

 
In the Special Provisions, Section 10-1.87, "REINFORCED CONCRETE PIPE," subsection "GENERAL," the following 
paragraph is added after the second paragraph as follows: 
 

"Where reinforced concrete pipe is shown on the plans with resilient connection, the joints shall be positive in 
conformance with Section 61 "Culvert and Drainage Pipe Joints" of the Standard Specifications and as shown on the 
plans.  The joints shall be sealed with either rubber gaskets or resilient material.  The exterior of the joints shall be 
completely filled with resilient material or wrapped with mastic conforming to ASTM C877.  Joints shall not be sealed 
with cement mortar.  Slurry cement backfill shall not be used on culverts with resilient joint type." 

 
In the Special Provisions, Section 10-1.100, "WILDLIFE FENCE," is revised as follows: 
 

"Wildlife fence shall be Type CL – 2.4 and shall conform to the provisions in Section 80, "Fences," of the Standard 
Specifications and these special provisions. 

The bottom 0.3 meter of the chain link fence fabric used for wildlife fence shall be buried as shown on the plans. 
The contract price paid per meter for wildlife fence shall include full compensation for furnishing all labor, materials, 

tools, equipment, and incidentals, and for doing all the work involved in constructing wildlife fence, complete in place, 
including excavation and backfill of the bottom 0.3 meter of chain link fence fabric, as shown on the plans, as specified in 
the Standard Specifications and these special provisions, and as directed by the Engineer." 

 
In the Bid book, in the "Bid Item List," Items 144, 151, 168, and 171 are revised as attached. 
 
To Bid book holders: 
 

Replace pages 10 and 11 of the "Bid Item List" in the Bid book with the attached revised pages 10 and 11 of the 
Bid Item List.  The revised Bid Item List is to be used in the bid. 

Attached is a copy of the revised Information Handout . 
Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be made 

as noted in the Notice to Bidders section of the Notice to Bidders and Special Provisions. 
Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the 

signature page of the Bid book. 
Submit bids in the Bid book you now possess.  Holders who have already mailed their book will be contacted to 

arrange for the return of their book. 
Inform subcontractors and suppliers as necessary. 
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This office is sending this addendum by GSO overnight mail to all book holders to ensure that each receives it.  A copy of 
this addendum is available for the Contractors' use on the Web site: 
 

http://www.dot.ca.gov/hq/esc/oe/weekly_ads/addendum_page.html 
 
If you are not a Bid book holder, but request a book to bid on this project, you must comply with the requirements of this 
letter before submitting your bid. 
 
Sincerely, 
 
ORIGINAL SIGNED BY 
 
 
ROBERT E. TRAVIS, Chief 
Office of Plans, Specifications & Estimates 
Division of Engineering Services - Office Engineer 
 
Attachments 



 

10-1.21  OBSTRUCTIONS 
Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway 

Facilities," of the Standard Specifications and these special provisions. 
Attention is directed to the existence of certain underground facilities that may require special precautions be taken by 

the Contractor to protect the health, safety and welfare of workers and of the public.  Facilities requiring special precautions 
include, but are not limited to: conductors of petroleum products, oxygen, chlorine, and toxic or flammable gases; natural gas 
in pipelines greater than 150 mm in diameter or pipelines operating at pressures greater than 415 kPa (gage); underground 
electric supply system conductors or cables, with potential to ground of more than 300 V, either directly buried or in a duct or 
conduit which do not have concentric grounded or other effectively grounded metal shields or sheaths. 

If these facilities are not located on the plans in both alignment and elevation, no work shall be performed in the vicinity 
of the facilities, except as provided herein for conduit to be placed under pavement, until the owner, or the owner's 
representative, has located the facility by potholing, probing or other means that will locate and identify the facility.  Conduit 
to be installed under pavement in the vicinity of these facilities shall be placed by the trenching method in conformance with 
the provisions in "Conduit" of these special provisions.  If, in the opinion of the Engineer, the Contractor's operations are 
delayed or interfered with by reason of the utility facilities not being located by the owner or the owner's representative, the 
State will compensate the Contractor for the delays to the extent provided in Section 8-1.09, "Right of Way Delays," of the 
Standard Specifications, and not otherwise, except as provided in Section 8-1.10, "Utility and Non-Highway Facilities," of 
the Standard Specifications. 

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface 
installations at least 2 business days, but not more than 14 days, prior to performing any excavation or other work close to 
any underground pipeline, conduit, duct, wire or other structure.  Regional notification centers include, but are not limited to, 
the following: 

 
Notification Center Telephone Number 

Underground Service Alert 811 
 

The following utility facilities will be relocated or removed during the progress of the contract.  The Contractor shall 
notify the Engineer, in writing, prior to doing any actual work at each and every location a minimum of 2 days and a 
maximum of 5 days prior to the number of notification days required in the table below.  The Engineer will in turn, in 
writing, notify the owners of the facility to relocate or remove the subject utility. The utility facility will be relocated or 
removed within the listed working days, as defined in Section 8-1.06, "Time of Completion," of the Standard Specifications, 
after the required notification days indicated below. 

 
Installation of the following utility facilities will require coordination with the Contractor's operations.  The 
Contractor shall make the necessary arrangements with the utility company, through the Engineer, and shall submit 
a schedule of work, verified by a representative of the utility company, to the Engineer.  The schedule of work shall 
provide not less than the following number of notification days (N Days), and working days (W Days) as defined in 
Section 8-1.06, "Time of Completion," of the Standard Specifications for the utility company to complete their 
work: 
 

The Utility Working Days shall not begin until both the notification and site preparation requirements have been met. 
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Utility Owner 
and 

type of facility 

Location Utility 
N & W 
Days 

Site Prep 
by 

Contractor 

Utility 
Co. 

Work 
SDG&E 
Abandon/Relocate 
250 mm Gas Main 
 

"U-3, 4 & 20" 
Old Otay Mesa 

Rd./Airway 
Road./Caliente 

40/10 Provide access and clear 
work area.  

Abandon/remove gas main at 
Old Otay Mesa Rd.  Place 
pipe in Airway Rd. 

AT&T 
Relocate existing 
U/G lines to 
Temporary O/H 

"U-3" 
Old Otay Mesa Rd. 20/30 Provide access and clear 

work area.  

Place Poles and switch U/G 
facilities to O/H poles.  
Remove/abandon U/G cables 
and appurtenances. 
 

AT&T 
Relocate U/G 
Telephone Lines 

"U-3" 
Old Otay Mesa Rd. 20/30 

Subgrade Completed at 
Old Otay Mesa Rd 
Crossing. 

Place sleeve, conduits and 
cables.  Splice and activate 
new system. 

AT&T 
Remove Temporary 
O/H cable and poles 

"U-3" 
Old Otay Mesa Rd. 20/7 

Subgrade Completed at 
Old Otay Mesa Rd 
Crossing. 

Remove O/H lines and 
temporary poles after new 
cables transferred into 
service. 

     
SDG&E 
Temporary O/H 
Electrical Lines 

"U-5, 19 & 20" 
Caliente Avenue 40/15 

Subgrade completed at 
temporary Utilities 
Corridor at Caliente Ave. 

Install poles and cables and 
power the system. 

AT&T 
Temporary O/H  

"U-5, 19 & 20" 
Caliente Avenue 20/25 

Subgrade complete and 
SDG&E poles and cable 
placed. 

Place cables on new SDG&E 
poles.  Splice and activate 
new system. 

Cox 
Communicatios 
Temporary O/H  

"U-5, 19 & 20" 
Caliente Avenue 20/25 

Subgrade complete and 
SDG&E poles and cable 
placed. 

Place cables on new SDG&E 
poles.  Splice and activate 
new system. 

AT &T 
Remove existing 
O/H poles and cable 

"U-5, 19 & 20" 
Caliente Avenue 10/5 Provide access and clear 

work area. 

Remove O/H lines and poles 
after new cables placed and 
in service. 

Cox 
Communicatios 
Remove existing 
O/H poles and cable 

"U-5, 19 & 20" 
Caliente Avenue 10/5 Provide access and clear 

work area. 

Remove O/H lines and poles 
after new cables placed and 
in service. 

SDG&E 
New U/G Electrical 
Lines 

"U-5" 
Caliente Avenue 40/5 Bridge Stems and Soffit 

reinforcing steel in place. 
Place anchor bolts for 
conduits support 

SDG&E 
Relocate 250 mm & 
Future 100 mm Gas 
Main 
 

"U-5" 
Caliente Avenue 40/10 Bridge Stems and Soffit 

reinforcing steel in place. 
Place anchor bolts for pipe 
supports 

Cox 
Communications 
New U/G TV cable 

"U-5" 
Caliente Avenue 40/10 Bridge Stems and Soffit 

reinforcing steel in place. 
Place anchor bolts for 
conduits support 

SDG&E 
New U/G Electrical 
Lines 

"U-5" 
Caliente Avenue 40/10 Bridge Stems and Soffit 

poured. 
Place supports and conduits 
in bridge cell. 

SDG&E 
Relocate 250 mm & 
Future 100 mm Gas 
Main 
 

"U-5" 
Caliente Avenue 40/10 Bridge Stems and Soffit 

poured. 
Place supports and pipe in 
bridge cell. 

AT&T 
New U/G System 

"U-5" 
Caliente Avenue 10/10 Bridge Stems and Soffit 

poured. 
Place bridge blocks and 
conduit in soffit. 
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Cox 
Communications 
New U/G TV cable 

"U-5" 
Caliente Avenue 10/10 Bridge Stems and Soffit 

poured. 
Place supports and conduits 
in bridge cell & put a cap on. 

SDG&E 
New U/G Electrical 
Lines 

"U-5, 19-20" 
Caliente Avenue 40/20 

Bridge poured and 
subgrade completed at 
Caliente Avenue. 

Splice cables and place U/G 
facilities in bridge conduits 
and roadway.  Power new 
system. 

SDG&E 
Future 100 mm Gas 
Main 

"U-5, 19-20" 
Caliente Avenue 40/10 

Bridge poured and 
subgrade completed at 
Caliente Avenue. 

Extend bridge pipe beyond 
approaches and cap. 

SDG&E 
Relocate 250 mm 
Gas Main 

"U-5, 19-20" 
Caliente Avenue 40/10 

Bridge poured and 
subgrade completed at 
Caliente Avenue. 

Place pipe in roadway and 
connect with bridge and 
Airway pipes. 

AT&T 
New U/G System 

"U-5, 19-20" 
Caliente Avenue 20/15 

Bridge deck poured, 
abutments filled and 
subgrade made in approach 
slabs 

Place conduit and cable 
through abutments and 
approaches and intercept 
existing conduit in road.  
Splice and activate new 
system. 

Cox 
Communications 
New U/G TV cable 

"U-5, 19-20" 
Caliente Avenue 20/15 

Bridge poured and 
subgrade completed at 
Caliente Avenue. 

Place conduits in approach 
slabs.  Position U/G facilities 
in conduits and cap ends. 

SDG&E 
Remove Temporary 
O/H Electrical Lines 

"U-5, 19-20" 
Caliente Avenue 40/10 

Clear traffic and work 
around temporary O/H 
lines and poles. 

Remove temporary O/H 
cables and poles after U/G 
facilities are powered and 
temporary telephone lines 
are removed. 

AT&T 
Remove Temporary 
O/H cable and poles 

"U-5, 19-20" 
Caliente Avenue 10/5 Provide access and clear 

work area. 

Remove O/H lines and 
temporary poles after new 
cables transferred into 
service. 

Cox 
Communications 
Remove Temporary 
O/H cable and poles 

"U-5, 19-20" 
Caliente Avenue 10/5 Provide access and clear 

work area. 

Remove O/H lines and 
temporary poles after new 
cables transferred into 
service. 

SDG&E 
Underground 

"U-14" 
Cactus Road 40/10 

Provide access and clear 
work area on Cactus Road 
and along north side of 
Route 905 

Relocate existing 
underground along Cactus 
and route to new overhead 

SDG&E 
Relocate/Remove 
O/H Electrical Lines 

"U-14" 
Cactus Road 40/15 

Provide access and clear 
work area on Cactus Road 
and along the South side of 
Rte 905, between Sta 
153+80 and 155+20. 

Install taller poles and switch 
facility to new poles.  
Remove existing poles and 
cables on Cactus and along 
Rte 905 after the new facility 
is powered and telephone 
lines are removed. 

AT&T 
Relocate existing 
O/H cable and poles 

"U-14" 
Cactus Road 20/30 Provide access and clear 

work area 

Place sleeve, conduits and 
cable. Splice and activate 
new system.  Remove 
existing poles & cables 

SDG&E 
Relocate/Remove 
O/H Electrical Lines 

“U-21, 22, 23” 
Airway Road 40/40   
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AT&T 
Relocate existing 
O/H cable and poles 

“U-21, 22, 23” 
Airway Road 40/40 . . 

Refer to the Utility N/W Days column: 
N = The minimum number of working days from the date the Engineer receives written      notification that a site 
will be ready for utility work to the date the site is actually ready for utility work. 
W = The number of working days needed by the utility company to complete the listed Utility Co. Work. 

 
In the event that the utility facilities mentioned above are not removed or relocated by the date specified and, if in the 

opinion of the Engineer, the Contractor's operations are delayed or interfered with by reason of the utility facilities not being 
removed or relocated by the date specified, the State will compensate the Contractor for the delays to the extent provided in 
Section 8-1.09, "Right of Way Delays," of the Standard Specifications, and not otherwise, except as provided in Section 
8-1.10, "Utility and Non-Highway Facilities," of the Standard Specifications. 
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BID ITEM LIST 

11-288804 
 Item 

No. 
Item 
Code 

Item Description Unit of 
Measure 

Estimated 
Quantity 

Unit Price Item Total 

 141 568001 INSTALL SIGN (STRAP AND SADDLE 
BRACKET   METHOD)  

EA 40   

 142 597600 PREPARE AND PAINT CONCRETE   M2 340   

 143 620909 450 MM ALTERNATIVE PIPE 
CULVERT   

M 1110   

 144 620913 600 MM ALTERNATIVE PIPE 
CULVERT   

M 3640   

 145 620919 750 MM ALTERNATIVE PIPE 
CULVERT   

M 850   

 146 620924 900 MM ALTERNATIVE PIPE 
CULVERT   

M 140   

 147 620930 1050 MM ALTERNATIVE PIPE 
CULVERT   

M 92   

 148 620933 1200 MM ALTERNATIVE PIPE 
CULVERT   

M 88   

 149 620940 1500 MM ALTERNATIVE PIPE 
CULVERT   

M 83   

 150 650069 450 MM REINFORCED CONCRETE 
PIPE   

M 56   

 151 650075 600 MM REINFORCED CONCRETE 
PIPE   

M 452   

 152 650077 750 MM REINFORCED CONCRETE 
PIPE   

M 240   

 153 650084 1200 MM REINFORCED CONCRETE 
PIPE   

M 89   

 154 015352 200 MM PLASTIC PIPE   M 140   

 155 698162 450 MM ALTERNATIVE PIPE 
DOWNDRAIN   

M 9   

 156 698169 600 MM ALTERNATIVE PIPE 
DOWNDRAIN   

M 95   

 157 015353 1200 MM ALTERNATIVE PIPE 
DOWNDRAIN   

M 44   

 158 703233 GRATED LINE DRAIN   M 140   

 159 703284 900 MM CORRUGATED STEEL PIPE 
RISER (2.77 MM THICK)  

M 3.2   

 160 015354 1850 MM WELDED STEEL PIPE 
CASING (10 MM)  

M 97   
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No. 

Item 
Code 

Item Description Unit of 
Measure 

Estimated 
Quantity 

Unit Price Item Total 

 161 015355 1850 MM WELDED STEEL PIPE 
CASING (21 MM)  

M 170   

 162 015356 1500 MM WELDED STEEL CASING   M 190   

 163 015357 ANODES AND TEST STATIONS   EA 11   

 164 015358 300 MM CEMENT MORTAR LINED 
AND TAPE COATED WATER LINE  

M 1200   

 165 015359 400 MM CEMENT MORTAR LINED 
AND TAPE COATED WATER LINE  

M 62   

 166 015360 600 MM CEMENT MORTAR LINED 
AND TAPE COATED WATER LINE  

M 540   

 167 015361 50 MM TYPE K COPPER PIPE   M 18   

 168 705224 600 MM CONCRETE FLARED END 
SECTION   

EA 4   

 169 705226 750 MM CONCRETE FLARED END 
SECTION   

EA 1   

 170 705336 450 MM ALTERNATIVE FLARED END 
SECTION   

EA 1   

 171 705337 600 MM ALTERNATIVE FLARED END 
SECTION   

EA 8   

 172 705338 750 MM ALTERNATIVE FLARED END 
SECTION   

EA 1   

 173 015362 300 MM BUTTERFLY VALVE, CLASS 
250 WITH   BYPASS  

EA 1   

 174 705954 300 MM GATE VALVE   EA 8   

 175 015363 400 MM BUTTERFLY VALVE, CLASS 
250 WITH BYPASS  

EA 9   

 176 015364 150 MM BLOW OFF ASSEMBLY   EA 2   

 177 015365 50 MM BLOW OFF ASSEMBLY   EA 3   

 178 015366 25 MM WATER TEST STATION 
ASSEMBLY   

EA 1   

 179 015367 50 MM WATER SERVICE   EA 1   

 180 015368 600 MM BUTTERFLY VALVE,  
CLASS 250   

EA 3   

11 
REVISED PER ADDENDUM NO. 1 DATED DECEMBER 19, 2008 

 


